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ABSTRACT

This paper describes Project Management at NASA's Kennedy Space Center (KSC) from a strategic

perspective. It develops the historical context of the agency and center's strategic planning process and
illustrates how now is the time for KSC to become a center which has excellence in project management.

The author describes project management activities at the center and details observations on those

efforts. Finally the author describes the Strategic Project Management Process Model as a conceptual

model which could assist KSC in defining an appropriate project management process system at the

center.
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STRATEGIC PROJECT MANAGEMENT AT THE NASA KENNEDY SPACE CENTER

Jerome P. Lavelle

1. INTRODUCTION

In the past twenty years many types of organizations have felt the pressure to be more responsive to those

parties to whom they are accountable. In the early 1980's it was the Japanese and Germans who forced

American industries to look at their attitude toward customer (internal and external) satisfaction. In the

late 1980's service industries and product producers in nearly all industrial sectors recognized this need.

Later it was the healthcare industry as well as government organizations that heard the call to more

effectively manage the processes that produce utility for their customers (again internal and external).

In the case of the National Aeronautics and Space Administration (NASA) the organizational

"call to action" was clearly heard in the early t990's. Drivers such as the new congress, vice-president

Gore's re-inventing government initiative, voter expectations for increased accountability and the
Government Performance and Results Act all meant that it was time for NASA to act -- and act it did.

From the early beginnings of the strategic planning process right up to today, NASA has answered the

call, and has firmly rooted itself as the key government entity ready to lead the nation's space program
into the next millennium.

This paper briefly develops NASA and Kennedy Space Center's (KSC) strategic planning

process from the early 1990's to today. It discusses what impact that process has had on the agency and
specifically the center and illustrates how project management (PM) is a natural result of that process at

KSC. It discusses current PM activity at the center and finally concludes with a description of the

Strategic Project Management Process Model (SPMPM) and its uses in the previously developed
strategic environment and context.

2. STRATEGIC PLANNING AT NASA AND KENNEDY SPACE CENTER

Strategic planning is a process whereby an organization evaluates its mission, guiding principles and
overarching raison d'etre and establishes its objectives, goals and plans. This process focuses

organizations on their internal strengths and weaknesses and the opportunities and threats that exist in

their environment. From this, strengths are capitalized on and weaknesses improved, and external

opportunities and threats are recognized. Strategic planning focuses an organization on short term,

medium term and long term goals and plans, and produces action with the organization's resources to be
successful in each of those time frames. When done correctly strategic planning provides a framework

from which every activity that the organization engages in ties directly to achieving its goals. In this way

all decision makers, all workers, and all people in the organization understand how their own work

connects, and has meaning in, the big picture of what the organization is reaching to accomplish.

Strategic planning is a very important organizational tool that has been used by most every major
company in most every industrial and service sector. It is a tool that has been used in hospitals, schools

and school systems, churches, universities, non-profit and community service and many other types of
organizations.

The Government Performance and Results Act of 1993 (GPRA-93) and the National

Performance Review were the federal legislative catalysts that precipitated NASA's movement in the

direction of agency-wide strategic planning. The Act itself was a formal proclamation to all federal

government entities that they need to become more accountable for the nation's resources which they

manage. Table 1, from the GPRA-93, illustrates the findings and basic purposes behind the Act. Findings
in the Act include items such as: waste and inefficiency in programs, insufficient articulation of goals,

and insufficient attention to performance and results; and Purposes include: improve accountability,
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initiate performance reform, focus on results/service quality/customer satisfaction, improve congressional

decision making and overall management of the Federal Government.

Table 1

Government Performance and Results Act 1993, Findings and Purposes [1]

SEC. 2. FINDINGS AND PURPOSES.

(a) FINDINGS- The Congress finds that:

l. Waste and inefficiency in Federal programs undermine the confidence of the American people in the
Government and reduces the Federal Governments ability to address adequately vital public needs;

2. Federal managers are seriously disadvantaged in their efforts to improve program efficiency and effectiveness,

because of insufficient articulation of program goals and inadequate information on program performance;
and

3. Congressional policymaking, spending decisions and program oversight are seriously handicapped by
insufficient attention to program performance and results.

(b) PURPOSES- The purposes of this Act are to:

I. Improve the confidence of the American people in the capability of the Federal Government, by systematically
holding Federal agencies accountable for achieving program results;

2. Initiate program performance reform with a series of pilot projects in setting program goals, measuring program

performance against those goals, and reporting publicly on their progress;
3. Improve Federal program effectiveness and public accountability by promoting a new focus on results, service

quality, and customer satisfaction;
4. Help Federal managers improve service delivery, by requiring that they plan for meeting program objectives and

by providing them with information about program results and service quality;
5. Improve congressional decision making by providing more objective information on achieving statutory

objectives, and on the relative effectiveness andefficiency of Federal programs and spending; and

6. Improve internal management of the Federal Government.

Federal Government agencies across the board have been affected by this legislation and there

has been a true "re-inventing of government" because of it. Table 2 lists federal programs that have

developed case studies from their GPRA-93 initiated strategic planning processes.

Max Weber developed the bureaucratic model of organizational design in the 1940s as a means

for standardization and structure in communication, authority, and chain of command [2]. These

principles were meant to lead to a more focused, efficient and effective organization, and at that time

were new and innovative from a organizational design perspective. However, the word bureaucratic

itself has been used most recently in a derisive manner to refer to officialism, red tape, proliferation and

grid lock in organizational systems. The GPRA-93 was mea.nt to address the very worst of that negative

definition.

2.1 STRATEGIC PLANNING AT NASA

NASA's reaction to the strategic planning call was swift and immediate and has been the process through

which the agency has transformed itself under the guidance of Mr. Daniel Goldin, NASA Administrator.

With a budget that is now 0.7% of the federal budget (compared to a flush 5.7% during the Apollo days)

and under 18,000 employees (versus 31,000 in the Apollo days) Mr. Goldin and the NASA management

team has molded today's NASA into a diverse, results and customer oriented modem organization.

109



Table3 showsthejourneythatNASAhasbeenthroughto getto today's"better,faster,cheaper"new
NASA.

Table2
FederalProgramsthat have developed case studies from their GPRA-93 Initiatives [3]

• Inspector General of U,S, Army Audit Agency

• Research and Development Function of the Army Research Laboratory
• U.S. Coast Guard

• Internal Revenue Service

• Department of Veteran Affairs, National Cemetery System
• National Park Service's Denver Service Center

• National Aeronautics and Space Administration

• Department of State Personnel Security/Suitability Division

• Energy Information Administration

• InterAmerica Foundation

• Public Health Service Healthy People Program

• Pension Guarantee Corporation
• National Science Foundation

• Office of Child Support Enforcement

• National Highway Traffic safety Administration

• Environment Protection Agency

• Bureau of Land Management

• Defense Logistics Agency

• Department of Education

• Social Security Administration
• National Weather Service V

Table 3

Journey to the New NASA [4]

• 1915 Congress establishes National Advisory Committee for Aerospace

• 1958 NASA established as part of the National Aeronautics and Space Act

• Developed reputation as a "can do" Agency; successes include: John Glenn's earth orbits, Neal Armstrong's first

steps on the moon, landing two Viking spacecraft on Mars, Skylab successes, Shuttle development & missions

• Challenger accident, Post Cold-War drift, Hubble problems, lost Mars Observer

• 1993 Government Performance and Results Act, National Performance Review

• Senior Management Group, Strategic Management Working Group

• NASA Strategic Plan, 25-Year Roadmap

• Strategic Enterprises and Center of Excellence concepts

• Emerged as the New NASA; focused on: development not operations, new frontiers not dead ends, leveraging

resources, partnering, and developing value for all stakeholders

Two central concepts that describe the agency from a strategic perspective are Strategic

Enterprises and Centers of Excellence. Strategic Enterprises were established to manage the programs

and activities of the agency that will implement the mission and "be responsible for answering specific

fundamental questions, and satisfy the requirements of NASA's customers." [5]. As given in [5]:
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NASA's Strategic Enterprises identify at the most fundamental level what we do and for whom. They focus
us on the ends, not the means, of our endeavors. Each of our Strategic Enterprises is analogous to a strategic

business unit, employed by private-sector companies to focus on and respond to its
customers' needs. Each Strategic Enterprise has a unique set of goals, objectives, and strategies that address

the requirements of its primary external customers. However, each Enterprise must ensure synergy with and

support of the Agency's common goals and the strategies of the other Enterprises.

NASA has established four Strategic Enterprises as follows: Space Science,

Mission to Planet Earth (MTPE), Human Exploration and Development of Space (HEDS), and

Aeronautics and Space Transportation Technology (ASTT).

Centers of Excellence are tied to NASA's physical facilities throughout the United Sates that

implement the programs of the agency. These Centers have been established to improve the effectiveness

and efficiency of the program and to reduce duplication, overlap and administrative overhead in

achieving the goals of the agency. Each physical facility is assigned to lead one or more areas of key

competency within the agency. Together the Centers of Excellence describe the body of core competency

that the agency possesses for use in achieving its goals and leveraging with customers and suppliers. As

in [5]:

Each Center of Excellence represents a focused, Agency-wide leadership responsibility in a specific area of

technology or knowledge. Centers of Excellence are chartered with a clear definition of their capabilities
and boundaries. They are charged to be preeminent within the Agency, if not worldwide, with respect to the

human resources, facilities, and other critical capabilities associated with the particular area of excellence.
Each Center of Excellence must maintain or increase the Agency's preeminent position in the

assigned area in line with the program requirements of the Strategic Enterprises and the long-term interests
of the Agency. The capabilities to support a Center of Excellence can be distributed across multiple

. Centers. These capabilities are available to all of the Strategic Enterprises.

Figure 1 below describes the eleven Centers of Excellence at NASA and their physical location.

NASA Center Excellence
1. Ames Research

2. Jet Propulsion Lab
3. Dryden Flight Research
4. Johnson Space
5. Stennis Space
6. Marshall Space Flight

7. Lewis Research

8. Kennedy Space
9. Langley Research
10. NASA Headquarters
I 1. Goddard Space Flight

Information Technology
Deep Space Systems
Atmospheric Flight Ops
Human Ops in Space
Rocket Propulsion Test
Space Propulsion
Turbomachinery
Launch/Payload Processes
Structures and Materials

Agency Management
Scientific Research

23 4

10 tt

.ii

,1

56 7 89

Figure 1: NASA's Centers of Excellence
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In general, the strategic planning process at the agency level has been directed toward making
NASA: more customer focused, more accountable and more involved with development and resource

activities than with sustaining activities, in short NASA seeks to be the developer and creator of space

technologies and competency. They seek to be the agency that sets and leads the agenda regarding the

how, when, where and why of mankind's exploration and use of space. But at the same time NASA

realizes that this nmst be done in such a fashion that NASA's constituents are satisfied that the agency is

a productive and efficient organization worthy of taxpayers investments. By getting out of the space

technology management domain and into the space technology innovation domain NASA is taking on

that leadership role.

2.2 STRATEGIC PLANNING KENNEDY SPACE CENTER

Kennedy Space Center's role within NASA has been defined through the agency's strategic planning

process described above. KSC is assigned to the HEDS Strategic Enterprise which means that all

resources, processes, customers and beneficiaries of the output of the center are aligned with human

exploration and development of space. Kennedy Space Center is also NASA's Center of Excellence for
Launch and Payload Processing and the lead center for Acquisition and Management of Expendable

Launch Vehicles, Payload Carriers, Payload Processing and Support. Thus, from a strategic planning

perspective it is clear that Kennedy Space Center exists primarily to be NASA's organizational business

unit that maintains knowledge and expertise in space vehicle (and payload) launch and processing

competency in support of human exploration and use of space.

Strategic Planning at the agency level has precipitated subsequent planning at the center levels of
NASA. These center level plans are required to align with the agency plans in order to achieve overall

agency goals. Center plans, by definition will to be more specific and task oriented because they are more

focused within the overall agency strategic planning process. Kennedy Space Center has responded to

agency plans by developing the KSC Road Map and KSC Implementation Plan [6, 7]. These documents
form the basis of the what, when, where, how and why of how Kennedy Space Center will achieve its

roles within the agency for the next 25 year period.

As management at KSC looks around it finds itself in a very different environment when

compared to 10 years ago. The new environment brings with it "better, faster, cheaper" government and a
stronger focus on accountability, efficiency and research and development. The use of center resources

must to planned, justified, engaged and measured to support of center goals. Tasks must be defined,

budgets must be combed and performance, cost and quality attributes measured whenever center

resources are utilized. Kennedy Space Center's current and future environment is one where project

management (PM) principles can be applied very effectively. Project management seeks first and

foremost to: plan and define work; prioritize how resources are used at the organizational level; schedule
and cost work content; control project parameters to support goal attainment; and create an environment
where success is no accident.

3. PROJECT MANAGEMENT EXCELLENCE

Project management as a body of knowledge has only very recently been organized and promulgated to

the masses, although components of this body have been in use for several decades (centuries). There

exist many definitions of what project management is [e.g. 8, 9, 10]. One of the most recent attempts at
categorizing and defining an aggregate project management body of knowledge is found in A Guide to

the Project Management Body of Knowledge developed by the Project Management Institute (PMI) [11].

Ketzner develops an interesting chronological progression of the use of project management

which ranges from Traditional Project Management (1960-1985), to Renaissance Project Management

(1985-1993), to Modem Project Management (1993-present) [12]. In this chronology, the body of
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project management knowledge and its use has matured simultaneously based on the needs of

organizations using project management, technology and other driving forces. The Traditional period was
dominated by large organizations whose focus was on technical completion and cost, where vast

resources were applied to projects. Firms in the aerospace, defense and construction industries dominated

the use of project management in this period. Massive programs run on mainframe computers dominated

in this period. During the Renaissance period companies from many industries began to understand the

power of project management principles for directing resources and achieving their goals. Project

management was applied to both small and large projects alike. Multidisciplinary teams were common

during this period and more focus was placed on company decisions versus project decisions. Personal
computer-based project management software gave ready access to sophisticated planning, scheduling

and controlling tools during this period. Lastly, during the Modem Project Management period there has

been use of increasingly sophisticated tools and techniques in project management by many types of

organizations. Companies using project management today do so at the organizational and qualitative

levels and want their clients, employees and all stakeholders to see the value of project management in

doing business this way. This approach has spawned the term modern project management as a way of

differentiating it from the way that project management was perceived in the past [12].
What is excellence in project management? In the text In Search of Excellence in Project

Management excellence in project management is defined as "a continuous stream of successfully

managed projects." [12] But what is success? As in our personal lives success is defined individually

and interpreted independently. For organizations, success is the same. Kertzner [ 12] reports that:

A brewery in Venezuela defines a successful project as one that falls within its predetermined time, cost,
quality and scope limitations. Disney decides project success is fulfilling its time, cost, and safety
requirements, with safety the most important requirement. Brian Vannoni of General Electrics's Plastic
Group defines success this way: "The technical aspects, timing and costs [in the past] were the three critical
areas of performance measurement for our project managers. In today's world, that is not sufficient. We
have to also be concerned with environmental and safety regulations, quality, customer satisfaction and ...

productivity [of] manufacturing operations. So a project now. has at least eight measurables and critical
parameters that we gauge success around."

Kertzner stresses that success in project management, like quality in the production of goods and

services, must be defined by the customer. His list of factors for project success includes: (1) completed

on time, (2) completed within budget, (3) completed at the desired level of quality, (4) accepted by the

customer, (5) resulting in customer allowing contractor to use customer as a reference, (6) with minimal

scope change, and (7) without disturbing the ongoing business of the company.
Table 4 illustrates the phases of project management maturity that organizations may progress

through on their way to creating a project management culture that can produce successful projectsl

4. PROJECT MANAGEMENT AT KENNEDY SPACE CENTER

Kennedy Space Center on the whole has had a very mixed use of project management principles. From

Table 4 the organization exhibits characteristics from each of the phases of maturity. Yet has not

completely progressed through any of them. At the center today there is an increased awareness and

visibility of what project management as a discipline and body of knowledge can do to assist KSC in

achieving their goals. In moving toward development and research activities and away from sustaining

the center: will be more task oriented; will require a higher accountability of their fixed resources; and

will need to priority and control driven at the task level. This is an environment where project

management principles can be very effectively applied. Mr. Roy Bridges, KSC Center Director, in his

V
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July 27 'h 1999 KSC Rollout presentation entitled "Vision, Progress and Challenges" alluded to the fact

that project management can help KSC at the center level prioritize program opportunities given the

current environment of fixed budget and employment resources from the agency. Yet as an center KSC is

just beginning to look at project management from a strategic perspective and to in-culture the need for

excellence in the PM skills throughout the organization.

Table 4

Phases of Organizational Project Mana

Embryonic
Phase

Recognize
need

Recognize
benefit

Recognize

applications

Recognize
what must

be done

Executive

Management

Acceptance
Phase

Get visible executive

support

Achieve executive

understanding of

project management

Establish project

sponsor

Become willing
to change way

of doing
business

ement Maturity [12]

Line Management
Phase

Get line management

support

Achieve line

management support

Provide line

management
education

Become willing to

release employees
to project

management

Growth
Phase

Recognize life cycle

changes

Develop a project

management system

Make the
commitment to

planning

Minimize creeping

scope

Select a project

tracking system

Maturity
Phase

Develop a

management cost &
schedule control

system
Integrate cost and
schedule control

Develop an
educational program

to enhance project

management skills

In looking at the project management activities at the center today several key observations can

be made. There is a need for the center to have visibility of all resources engaged in project (or

sustaining) activities in order to react to current opportunities and to plan for future opportunities (at the

program level). It is required then to be able to roll-up the various project activities to provide this

visibility. At the same time it is not completely necessary to establish a single project management office

responsible for managing the life-cycle activities of all of center projects. Project management processes

that are appropriate for the various types of projects undertaken at KSC can be developed and managed at

the office level (where the action is). As an example of the diversity of projects at the center: the LSE

budget involves physical launch site equipment enhancements; new special program projects would

involve feasibility and exploration activities; CLCS and other on-going projects need support and close-

out from a PM perspective; new R&D projects involve proof of concept, basic research, product

development and technology creation phases; MM projects involve detailed design and build phases; and

FF projects involve grounds, construction and maintenance activities. Each of these types of projects has

its own activities, phases and requirements, each has varying involvement with contractors,

subcontractors and internal/external units, each has a different involvement of Project Managers (PM)

and Project Management Administrators (PMAs).

Thus as a center it may be appropriate to allow for variability in the PM processes depending

upon the class of project, its over-arching goals and the phases involved in completing the project. From

a strategic perspective, as the center transitions from an operations and sustaining environment to a

research and development environment there is a high likelihood that project diversity will exist.
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However, if after studying the projects conducted at the center a single PM processes can be developed

and administered within a single unit which can roll-up projects for macro-management and also provide

for their day4o-day management then this approach may be appropriate. To get to that point the

following activities may be undertaken:

1. Investigate the various types of projects currently undertaken and planned for the near term.

2. Classify them in terms of their distinguishing characteristics, including most importantly the

overarching goal of the project and likely phases of its life cycle.

3. Be sure to include all potential parties in developing this list of projects and project types.

4. Be sure to include a life cycle perspective of the projects under consideration including the

specific characteristics of the life cycle (who is involved, what is done, etc.).

5. Develop a master list of appropriate local processes for each project classification, be sure to

include all stakeholders (NASA and contractors) in this activity including the ultimate

customer of the project work.

6. Evaluate the relative merits of a single center-wide PM process or a process that allows local
control with a visibility activity at the macro-level.

In following these steps the Strategic Project Management Process Model described in the next

section would be of great value to center.

5. THE STRATEGIC PROJECT MANAGEMENT PROCESS MODEL

The Strategic Project Management Process Model (SPMPM) is a conceptual model to be developed to

assist KSC as it builds appropriate project management processes at the center. On a larger scale the

model will incorporate a scope beyond specific uses at KSC that should add to the body of knowledge in
the general field of project management and thus add to the understanding and effective use of this

important (and growing) field. The model involves three distinct phases as illustrated in Figure 2 and is

developed upon the assumption that not all project management processes are appropriate for all classes

of projects in all environments and for all types of objectives. In the end the model will define and

describe the project management processes which are appropriate for specific classes of projects.

The Characterization phase of the model will delineate all possible differentiating project
variables. These variable will be identified from tactical, strategic, and environmental perspectives (as

well as other), and will be developed from published literature and general specifications of the domains

and characteristics in which project management tools are used. The Capture phase of the model

classifies these general characteristics into meaningful discriminating factors from which groups of

projects can be distinguished. Data from PMI and other discipline resources as well as case data, best

practices and theory will be applied in this phase. Once captured the Prescriptive phase will offer an

output of the particular project management processes and key variables most appropriate for a given

class of projects. In going from the Classification to the Prescriptive phases a rules or knowledge engine
will be developed and integrated. This engine will serve to process the specific requirements of the

captured class of projects to produce the Prescriptive output. The SPMPM would be very appropriate for

organizations developing or establishing new project management processes. It also could be used by

organizations who have currently operational processes as a tool to evaluate those existing PM processes

and offer recommendations for improvement for a higher level of organizational goal attainment.
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Figure 2: Strategic Project Management Process Model

6. CONCLUSION

NASA's strategic planning process has caused a profound change within the agency over the period of

the last 6 years. This process has forced the agency and all of its centers to be more focused, more
accountable, more customer driven, and to do more with less in a "better, faster, cheaper" environment.

At Kennedy Space Center the strategic planning process has lead to the center positioning itself as the

spaceport of choice for government and industry in the United States (and world). Being one of only two
sights from which mankind has launched humans into space the center has great knowledge and expertise

in the checkout, processing and launch of space vehicle crews and payloads. The challenge for KSC is to

build on that knowledge and expertise as space flight changes over the next 50 years. KSC must also

develop the physical infrastructure to support such changes.
As KSC moves to a research and development environment to support its goals, expertise in and

use of project management principles become critical. Now is the time for KSC to look at the project
management processes that will be required to support their overarching goals, to put into place the

organizational struCture to support these processes, and develop the necessary skills in the workforce so

that Kennedy Space Center can claim success in project management. The SPMPM will be developed to

provide a prescriptive PM process recommendation when project characteristics are provided. In this

way the model will aid and assist organizations as they develop PM processes to support their
environment and goals. The model itself is currently at the conceptual design stage and will be further

defined and developed as time and interest dictates. This model should be of great use to NASA KSC and

other organizations who are using PM as a vehicle toward organizational excellence.
As a final thought, it is this author's opinion that KSC should aspire to be NASA Center of

Excellence in Project Management. This would involve creating a system for the development of

appropriate project management processes, an organizational structure model to support projects for

visibility at the macro-management and day-to-day management levels, a training/re-training

education/curriculum model for transitioning current workforce skills to include "as needed" project

management skills, and an integrated model that illustrates how PM integrates with the strategic planning

process to create value and success for the organization. Becoming NASA's PM Excellence Center (or

Lead) establishes PM as a priority at the center and seizes agency competency of this critical skill.
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